COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 17/ 2021

ESTI MATE SUMVARY 15: 06: 57
CONTI D C22254 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22254-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 100.0 DAYS TI ME ALLOW 110 WORK DAYS
SH 69 MP 58.70 TO MP 71.58 PERCENT TI ME: 90. 91 ORI G TI ME ALLOW 110 WORK DAYS

PRQIECT NO STAO069A- 033
SH69A WVESTCLI FFE TO HI LLSI DE OVERLAY

NAME OF ROAD:
PRQIECT COUNTI ES: CUSTER

CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 02/ 23/ 2021 DATE TI ME STARTED 05/21/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 03/ 25/ 2020 DATE TI ME SToPPED 02/ 04/ 2021
DATE CONTRACT EXECUTED 05/20/2020 DATE ACCEPTED 02/ 04/ 2021
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 21/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 5,993, 477. 68 PARTI Cl PATI NG $ 47, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 5,376, 000.00 NON- PARTI Cl PATI NG 5,470, 837. 16 1,267. 60
PERCENT COVPLETE: 92. 06% TOTAL EARNI NGS 5,517, 837. 16 1,267.60
FUNDS AVAI LABLE: $ 475, 640. 52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,517, 837. 16 1, 267. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 640. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,437, 197. 16 1, 267. 60
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,437,197. 16 1,267. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,267.60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22254-BI D ESTI MATE RUN 03/ 17/ 2021
PRQJECT: STA069A- 033 ESTI MATE NO 0007 15: 06: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 396. 000 362. 000
EACH 0. 000 0.00
6. 00000 362. 000 2,172.00
0010 202-00220 *Rermoval of Asphalt Mat 2,427.000 2,328. 300
SY -0.300 -2.70
9. 00000 2,328. 000 20, 952. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 13, 561. 000 12, 846. 600
5% 0. 400 1. 60
4.00000 12, 847. 000 51, 388. 00
0018 202-00254 Rem of Pvnt Mg (12 In) 1, 617. 000 1, 616. 600
SF 0. 400 0.50
1. 25000 1,617. 000 2,021. 25
0020 202-00810 *Rerpval of Ground Sign 158. 000 158. 000
EACH 0. 000 0.00
100. 00000 158. 000 15, 800. 00
0025 202-00821 *Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0030 202-01130 *Renoval of Guardrail Type 3 5, 780. 250 5, 780. 250
LF -0.250 -2.00
8. 00000 5, 780. 000 46, 240. 00
0035 202-01300 *Renpval of End Anchorage 55. 000 55. 000
EACH 0. 000 0. 00
400. 00000 55. 000 22,000. 00
0040 203-00000 *Uncl assified Excavation 1,174.000 1,173. 800
cY 0. 200 5.20
26. 00000 1,174.000 30, 524. 00
0045 203- 00060 Enmbanknent Material (Conplete In Place) 2,181. 000 2,096. 800
cY 0. 200 9.00
45. 00000 2,097. 000 94, 365. 00
0050 203-01500 Bl adi ng 40. 000 13. 800
HOUR 0. 200 27.00

135. 00000 14. 000 1, 890. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0055 203-01597

0060

207- 00205

0065

207- 00205

0070

208- 00020

0075

208- 00035

0080

208- 00045

0085

208- 00070

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105 208-00107

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON
Pot hol i ng
Topsoi |
Topsoi | (Shoul dering Material)

*Silt Fence

*Aggr egat e Bag

*Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
300. 00000
705. 190
cy
55. 00000
2, 010. 000
cy
60. 00000
1, 560. 000
LF
3. 00000
44. 000
LF
12. 00000
1. 000
EACH
2, 500. 00000
2.000
EACH
1, 200. 00000
50. 000
HOUR
65. 00000
50. 000
HOUR
120. 00000
20. 000
HOUR
200. 00000
40. 000
HOUR

75. 00000

QrY TH'S PERI OD
QTY TO DATE

44.
. 000
44,

=

N O N

15.

w O w

)

11.
. 000
11.

. 000
. 000
. 000

. 000
. 000
. 000

. 400
. 400
. 000

. 000
. 000
. 000

000

000

. 000
. 000

000

. 000
. 000
. 000

000

. 000
15.

000

. 000
. 000
. 000

000
000

. 000

000

000

Page 3

ESTI MATE RUN 03/ 17/ 2021

- 24.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 06: 57

AMOUNT

38,775

30, 780

2,664

528.

2,400

975.

360.

825.

.00

00

00

00

00

.00

00

00

00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 208-00300

0115

210- 00815

0120

210-01710

0125

212- 00006

0130

212-00032

0135

213- 00002

0140

213- 00061

0145

240- 00010

0150

240- 00020

0155

304- 06007

0160 403-00720

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

Tenporary Berms

*Reset

Si gn Panel

Reset Val ve

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renoval

Netting

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
20. 00000
7.000
EACH
150. 00000
11. 000
EACH
2, 500. 00000
1. 800
ACRE
40, 000. 00000
1. 800
ACRE
60, 000. 00000
1. 800
ACRE
12, 000. 00000
450. 000
LB
30. 00000
8. 200
HOUR
60. 00000
0. 000
5%
14. 00000
1, 090. 000
cy
64. 00000
1, 343. 970
TON

128. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
. 000
11.

-0
. 000

1,089
. 300
1, 090.

1,343
. 000
1,343

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 790
.010
. 800

. 790
. 010
. 800

. 790
.010
. 800

. 000
. 000
. 000

. 200

200

. 000
. 000
. 000

700

000

970

970

Page 4

ESTI MATE RUN 03/ 17/ 2021

400

600

120.

-12.

19

.00

.00

.00

00

00

00

.00

00

.00

20

.00

15: 06: 57

AMOUNT

1,050

27,500

72,000

108, 000

21, 600

10, 740

480.

69, 760

172,028

.00

00

00

00

00

00

00

00

.00

00

16



CONTI D

ROADWAY

CAT NO0200

0165 403-34721

0170

403- 36621

0175

411-10255

0176

420- 00300

0180

606- 00302

0185

606- 01370

0190

606- 01385

0195

606- 01385

0200

606- 01390

0205

606- 02003

0210 606-02005

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (G ST)(50) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Ceotextile (Reinforcenent)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*Transi tion Type 3J

*Transition Type 3J (Special)

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21, 860. 700
TON
86. 00000
12, 473. 200
TON
93. 00000
21, 601. 000
GAL
4.00000
4, 634. 000
Sy
4.00000
Systen 6, 944. 000
LF
32. 00000
11. 000
EACH
2, 600. 00000
5. 000
EACH
1, 000. 00000
1. 000
EACH
1, 000. 00000
6. 000
EACH
1, 515. 00000
4.000
EACH
3, 100. 00000
43. 000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19, 033. 060
0. 000

19, 033. 060

12, 050. 320
0. 000

12, 050. 320

19, 007. 700
0. 300

19, 008. 000

4,634. 000
0. 000

4,634.000

6, 943. 750
0. 250

6, 944. 000

11. 000
0. 000
11.000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

6. 000
0. 000
6. 000

4. 000
0. 000
4.000

43. 000
0. 000
43. 000
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ESTI MATE RUN 03/ 17/ 2021

.00

.00

.20

.00

.00

.00

.00

.00

.00

.00

.00

15: 06: 57

AMOUNT

1, 636, 843

1,120, 679

76, 032

18,536

222,208

28, 600

5, 000

1, 000.

9, 090

12, 400

129, 000

16

76

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

607-11525

607-11530

612-00001

612- 00002

612- 00003

614- 00011

614-00012

614- 01503

614-01512

614- 01573

614-01575

C22254
22254-BID
STAO69A- 033

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

| TEM
DESCRI PTI ON

*Fence (Plastic)

Fence (Speci

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign

(Type 1)

(Type I1)

(Type 111)

(Class 1)

(Cass I1)

Suppor t

(2-1nch Round) (Post and Socket)

Support

(2-1nch Round) (Post)

Suppor t

(2-1/2 Inch Round NP-40) (Post &

Support (2-1/2 Inch Round NP-40) (Post)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 123. 000
LF
4. 00000
832. 000
LF
10. 00000
234. 000
EACH
17. 00000
4. 000
EACH
18. 00000
173. 000
EACH
20. 00000
585. 000
SF
24. 00000
1, 491. 000
SF
25. 00000
46. 000
EACH
270. 00000
105. 000
LF
24. 00000
100. 000
EACH
420. 00000
90. 000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,123. 000
0. 000

1, 123. 000

. 000
0. 000
. 000

234.000
0. 000

234.000

4. 000
0. 000
4.000

. 000
0. 000
. 000

. 000
0. 000
. 000

1, 491. 000
0. 000

1, 491. 000

46. 000
0. 000
46. 000

92. 000
0. 000
92. 000

. 000
0. 000
. 000

90. 000
0. 000
90. 000
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ESTI MATE RUN 03/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 06: 57

AMOUNT

4,492

7, 860

3,978

72

3, 460

14, 040

37, 275

12,420

2,208

42,000

2,700

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22254-BI D ESTI MATE RUN 03/ 17/ 2021
PRQJECT: STAO69A- 033 ESTI MATE NO. 0007 15: 06: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0.00
490. 00000 2.000 980. 00
0275 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 63. 000 63. 000
LF 0. 000 0. 00
45. 00000 63. 000 2,835.00
0280 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
281, 766. 20000 1.000 281, 766. 20
0290 626-01114  *Public Information Managenent (Tier V) 170. 000 170. 000
DAY 0. 000 0. 00
50. 00000 170. 000 8, 500. 00
0295 627-00008 *Modi fi ed Epoxy Pavenent Marking 1,112. 000 1,101. 100
GAL -0. 100 -13.00
130. 00000 1, 101. 000 143, 130. 00
0300 627-00013  *Pavenment Marking Paint (H gh Build) 2, 815. 800 2, 815. 800
GAL 0. 000 0. 00
49. 00000 2,815. 800 137,974. 20
0305 627-30405  *Preforned Thernopl astic Pavement MarKking 389. 000 388. 600
(Vord-Synbol) SF 0. 400 9. 60
24.00000 389. 000 9, 336. 00
0310 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 228. 000 1, 228. 000
Li ne
) SF 0. 000 0.00
21. 00000 1, 228. 000 25, 788. 00
0315 630-00000  *Fl aggi ng 4,328. 000 4,328. 000
HOUR 0. 000 0. 00
28. 00000 4,328.000 121, 184.00
0320 630-00007 *Traffic Control Inspection 55. 000 40. 000
DAY 0. 000 0.00

220. 00000 40. 000 8, 800. 00



CONTI D

CAT NO0200

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

630- 00012

630- 80001

630- 80341

630- 80342

630- 80348

630- 80350

630- 80355

630- 80360

630- 80370

630-80371

630- 80380

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Information Sign

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Barrier (Tenporary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
110. 000
DAY
1, 100. 00000
10. 000
EACH
2, 000. 00000
30. 000
EACH
25. 00000
52.000
EACH
35. 00000
3. 000
EACH
200. 00000
20. 000
EACH
44. 00000
2.000
EACH
15, 000. 00000
40. 000
EACH
45. 00000
1, 130. 000
LF
38. 00000
2, 850. 000
LF
9. 00000
250. 000
EACH

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

105. 000
0. 000
105. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

52. 000
0. 000
52. 000

3. 000
0. 000
3. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

36. 000
0. 000
36. 000

1,130. 000
0. 000
1,130. 000

2, 850. 000
0. 000
2, 850. 000

250. 000
0. 000
250. 000
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ESTI MATE RUN 03/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 06: 57

AMOUNT

115, 500

350.

1,820

600

704

30, 000

1,620

42, 940

25, 650

500

00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C22254

PCN: 22254-BID

PRQIECT STAO69A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0380 630-80511 *Mbbi | e Pavenent Marking Zone

0382 630-85011

Inp Atten (Tenp)

0385 630-85020

*Mbbi | e Attenuator

0390 630-86810

*Traffic Signal (Tenporary)

0395 700-70010

F/ A M nor Contract Revisions

0400 700-70016

F/ A Fuel Cost Adj ustnment

0405 700-70018

F/ A Roadway Snpot hness | ncentive

0410 700-70019

F/ A Asphalt Cenent Cost Adjustnent

0415 700-70025

F/'A Quality Incentive Paynent

0420 700-70111 Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 000. 00000
116. 000
DAY
40. 00000
2. 000
EACH
16, 000. 00000
2.000
EACH
6, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
178, 504. 620
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

116. 000
0. 000
116. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

178, 504. 620
0. 000
178, 504. 620

0. 000
0. 000
0. 000

-14, 488. 190
0. 000
-14, 488. 190

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 03/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 06: 57

AMOUNT

6, 000.

4, 640.

32, 000.

12, 000.

178, 504.

-14, 488.

00

00

00

00

.00

.00

62

.00

19

.00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22254-BI D ESTI MATE RUN 03/ 17/ 2021
PRQJECT: STAO69A- 033 ESTI MATE NO. 0007 15: 06: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 5,911, 319.68$ 1,147.60$% 5, 441, 745. 16

CAT NO0300 STRUCTURES

0430 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 282.000 248. 000
5% 0. 000 0. 00
24. 00000 248. 000 5,952. 00
0435 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 5. 000 1.700
5% 0. 300 120. 00
400. 00000 2.000 800. 00
0440 515-00120 *Wat er proofi ng (Menbrane) 282. 000 246. 000
SY 0. 000 0. 00
25. 00000 246. 000 6, 150. 00
0445 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 24.000 24.000
LF 0. 000 0. 00
500. 00000 24.000 12, 000. 00
0450 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00
40. 00000 96. 000 3, 840. 00
0455 601- 03057 *Concrete C ass DR 1. 000 0. 100
cY 0. 000 0. 00
3, 500. 00000 0. 100 350. 00
0460 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0465 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 35,158.00% 120.00 % 29, 092. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22254-BI D ESTI MATE RUN 03/ 17/ 2021
PRQJECT: STAO69A- 033 ESTI MATE NO. 0007 15: 06: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0480 620-00015 Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0485 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
CAT 0400 CURRENT AMT $ 47,000. 00 $ 0.00% 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,993,477.68$% 1,267.60% 5,517, 837. 16



